COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 22/ 2014

ESTI MATE SUMVARY 09:19: 04
CONTI D C19935 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 19935- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 47.0 DAYS TIME ALLON 10/17/201 FI XED COVPLETI ON DAT!
SH350 LAS ANI MAS COUNTY LINE S PERCENT TI ME: 40. 87 ORI G TIME ALLOW 10/17/201 FI XED COVPLETI ON DAT!
PROJECT NO STR3501- 014
SH350 LAS ANI MAS COUNTY LINE S
NAVE OF RQAD:
PRQJECT COUNTI ES: LAS ANI MAS
CONTRACTOR:
A & S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 08/ 10/ 2014 DATE TI ME STARTED 06/ 25/ 2014
P.O BOX 566 DATE LET 05/ 08/ 2014 DATE WORK BEGAN
DATE AWARDED 05/ 23/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 24/ 2014 DATE ACCEPTED
CANON O TY CO 81215- 05¢ DATE NOTI CE TO PROCEED 06/ 25/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 5 096, 355.19 PARTI Cl PATI NG $ 322,662.53 $ 322, 662.53
AWARD PRQIECT AMT: $  4,727,000.00 NON-PARTI Cl PATI NG 36, 058. 80 36, 058. 80
PERCENT COVPLETE: 7.04% TOTAL EARNI NGS 358, 721. 33 358, 721. 33
FUNDS AVAI LABLE: $  4,737,633.86 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 358, 721. 33 358, 721. 33
TOTAL CLAI VB $ 0.00 RETAI NAGE -8,136. 64 -8,136. 64
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 350, 584. 69 350, 584. 69
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 350, 584. 69 350, 584. 69
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 350, 584. 69

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19935 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19935-BI D ESTI MATE RUN 08/ 22/ 2014
PRQJECT: STR3501- 014 ESTI MATE NO 0001 09: 19: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 668 4,676. 00
7, 000. 00000 0. 668 4,676. 00
0010 202- 00090 *Renoval of Delineator 646. 000 0. 000
EACH 0. 000 0. 00
8. 00000 0. 000 0. 00
0015 202-00220 *Renoval of Asphalt Mat 1, 430. 000 0. 000
SY 0. 000 0. 00
21. 00000 0. 000 0. 00
0020 202-00240  *Renoval of Asphalt Mat (Pl aning) 85, 185. 000 0. 000
Sy 1, 592. 100 2,228.94
1. 40000 1, 592. 100 2,228.94
0025 202- 00250 *Removal of Pavenent Marking 282. 000 0. 000
SF 0. 000 0. 00
4. 00000 0. 000 0. 00
0030 202-00810 *Renoval of G ound Sign 23. 000 0. 000
EACH 0. 000 0. 00
68. 00000 0. 000 0. 00
0035 203- 00060 Enbanknent Material (Conplete In Place) 2, 000. 000 0. 000
cY 1, 279. 000 38, 370. 00
30. 00000 1, 279. 000 38, 370. 00
0040 203-01500 Bl adi ng 90. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0045 208- 00002 Erosion Log (12 Inch) 2, 000. 000 0. 000
LF 936. 000 4, 680. 00
5. 00000 936. 000 4, 680. 00
0050 208- 00045 *Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0055 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00

500. 00000 0. 000 0. 00



CONTI D C19935 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19935-BI D ESTI MATE RUN 08/ 22/ 2014
PRQJECT: STR3501- 014 ESTI MATE NO 0001 09: 19: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208- 00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0.00
0065 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0070 208- 00206 Erosi on Control Supervisor 40. 000 0. 000
DAY 6. 500 650. 00
100. 00000 6. 500 650. 00
0075 212-00006 *Seeding (Native) 1. 800 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0080 212-00032 *Soi | Condi tioning 1. 800 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0085 213-00002 *Mul ching (Weed Free Hay) 1. 800 0. 000
ACRE 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0090 213-00061 *Mul ch Tacki fier 356. 000 0. 000
LB 0. 000 0. 00
7.00000 0. 000 0. 00
0095 216-00039 *Soi | Retention Blanket (Straw) 8, 600. 000 0. 000
SY 0. 000 0. 00
7.60000 0. 000 0. 00
0100 240-00010 *Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0105 240-00020 *Netting 325. 000 0. 000
SY 0. 000 0. 00
14. 00000 0. 000 0. 00
0110 250- 00010 *Envi ronnental Health and Safety Management 1. 000 0. 000
LS 0. 000 0. 00
2,600. 00000 0. 000 0. 00



CONTI D C19935 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19935-BI D ESTI MATE RUN 08/ 22/ 2014
PRQIECT: STR3501- 014 ESTI MATE NO 0001 09:19: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 250-00110 *Heal th and Safety O ficer 8. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0120 250-00210 Solid Waste Di sposal 5. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0125 304- 06000 Aggregate Base Course (Cl ass 6) 1, 571. 000 0. 000
TON 0. 000 0. 00
23. 00000 0. 000 0. 00
0130 304- 06008 Aggregate Base Course (Cl ass 6) (Special) 1, 200. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
0135 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 500. 000 0. 000
TON 0. 000 0. 00
107. 00000 0. 000 0. 00
0140 403-34741  Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 22, 682. 000 0. 000
TON 0. 000 0. 00
87. 00000 0. 000 0. 00
0145 409- 02015 *Cover Coat Material (Type I1) 341, 154. 000 0. 000
SY 0. 000 0. 00
1. 30000 0. 000 0. 00
0150 411-10217 *Emul si fied Asphalt (CRS-2P) 636. 000 0. 000
TON 0. 000 0. 00
770. 00000 0. 000 0. 00
0155 411-10255  Enulsified Asphalt (Sl ow Setting) 12, 546. 000 0. 000
GAL 0. 000 0. 00
3. 50000 0. 000 0. 00
0160 506-01020 Geogrid Reinforcenent 2,500. 000 0. 000
SY 0. 000 0. 00
3. 60000 0. 000 0. 00
0165 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 4,425. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00



CONTI D: C19935 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19935-BI D ESTI MATE RUN 08/ 22/ 2014
PRQJECT: STR3501- 014 ESTI MATE NO. 0001 09: 19: 04
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 606-01370 *Transition Type 3G 8. 000 0. 000
EACH 0. 000 0. 00
1, 280. 00000 0. 000 0.00
0175 606- 02005 *End Anchorage (Fl ared) 24.000 0. 000
EACH 0. 000 0. 00
1, 680. 00000 0. 000 0.00
0180 607-11525 Fence (Pl astic) 200. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0185 612-00001 *Del i neator (Type I) 646. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0.00
0190 612-00003 *Del i neator (Type I11) 6. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0.00
0195 614-00012 *Sign Panel (Oass I1) 222.000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0.00
0200 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 25. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
397. 00000 0. 000 0.00
0205 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
32, 000. 00000 0. 000 0.00
0210 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 250 87, 500. 00
350, 000. 00000 0. 250 87, 500. 00
0215 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 250 1, 500. 00
6, 000. 00000 0. 250 1, 500. 00
0220 627-00005 *Epoxy Pavenent Mar ki ng 1, 370. 000 0. 000
GAL 0. 000 0. 00
67. 00000 0. 000 0.00



CONTI D C19935 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19935-BI D ESTI MATE RUN 08/ 22/ 2014
PRQJECT: STR3501- 014 ESTI MATE NO 0001 09:19: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 915. 000 0. 000
GAL 19. 400 717. 80
37. 00000 19. 400 717. 80
0230 627-00070 *Pref ormed Ther nopl astic Pavenment Marking 564. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0235 630- 00000 *Fl aggi ng 3, 250. 000 0. 000
HOUR 537.500 11, 825. 00
22. 00000 537.500 11, 825. 00
0240 630-00001 *Pilot Car Qperation 150. 000 0. 000
HOUR 0. 000 0. 00
32. 00000 0. 000 0. 00
0245 630- 00007 *Traffic Control Inspection 40. 000 0. 000
DAY 8. 000 224.00
28. 00000 8. 000 224.00
0250 630- 00012 *Traffic Control Managenent 100. 000 0. 000
DAY 15. 000 15, 000. 00
1, 000. 00000 15. 000 15, 000. 00
0255 630- 80001 *Fl ashi ng Beacon (Portabl e) 12. 000 0. 000
EACH 0. 000 0. 00
1, 130. 00000 0. 000 0. 00
0260 630- 80341 *Construction Traffic Sign (Panel 28. 000 0. 000
EACH 5. 000 60. 00
12. 00000 5. 000 60. 00
0265 630- 80342 *Construction Traffic Sign (Panel 158. 000 0. 000
EACH 29. 500 354. 00
12. 00000 29.500 354. 00
0270 630-80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 1. 000 12, 000. 00
12, 000. 00000 1. 000 12, 000. 00
0275 630-80360 *Dr um Channel i zi ng Devi ce 50. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00



CONTI D C19935 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19935-BI D ESTI MATE RUN 08/ 22/ 2014
PRQIECT: STR3501- 014 ESTI MATE NO 0001 09:19: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630-80370 *Concrete Barrier (Tenporary) 1, 000. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0285 630- 80380 *Traffic Cone 300. 000 0. 000
EACH 50. 000 200. 00
4. 00000 50. 000 200. 00
0290 630-80520 *Mbbi | e Pavenment Marking Zone 60. 000 0. 000
DAY 0. 000 0. 00
100. 00000 0. 000 0. 00
0295 630-85011 I npact Attenuator (Tenporary) 200. 000 0. 000
DAY 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 630-85041 Mobi | e Attenuat or 100. 000 0. 000
DAY 0. 000 0. 00
360. 00000 0. 000 0. 00
0305 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70011 F/ A Partnering 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70012 F/ A Asphalt Pavenent |ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70016 F/ A Fuel Cost Adj ustnent 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70018 F/ A Roadway Snoot hness | ncentive 151, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 52, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19935 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19935-BI D ESTI MATE RUN 08/ 22/ 2014
PRQJECT: STR3501- 014 ESTI MATE NO 0001 09: 19: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 700-70021  F/A Qn-The-Job Trainee 1, 280. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0.00
0340 700-70031  F/A I NTER M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI  $ 4,857,581.20 % 179,985.74 $ 179, 985.74
CAT NOO0300 O 19-D

0345 518-03000 *Sawi ng and Seal i ng Bridge Joint 58. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 1,218.00 $ 0.00$ 0.00

CAT NOO301 N-20-J

0350 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 149. 000 0. 000
Sy 149. 000 3,725.00
25. 00000 149. 000 3,725.00
0355 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 144. 460 0. 000
Sy 144. 460 37, 559. 60
260. 00000 144. 460 37, 559. 60
0360 202- 00460 *Removal of Portions of Present Structure (C ass 3) 53. 530 0. 000
Sy 53.530 17, 290. 19
323. 00000 53.530 17, 290. 19
0365 403-34741  Hot Mx Asphalt (Grading SX) (75) (PG 64-22) 24. 000 0. 000
TON 0. 000 0. 00
87. 00000 0. 000 0. 00
0370 515-00120 *Wat er proof i ng (Menbr ane) 149. 000 0. 000
SY 0. 000 0. 00
29. 00000 0. 000 0. 00
0375 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 25. 000 0. 000
LF 0. 000 0. 00
176. 00000 0. 000 0. 00
0380 518-03000 *Sawi ng and Seal i ng Bridge Joint 25. 000 0. 000
LF 0. 000 0. 00

21. 00000 0. 000 0.00



CONTI D C19935 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19935-BI D ESTI MATE RUN 08/ 22/ 2014
PRQJECT: STR3501- 014 ESTI MATE NO 0001 09: 19: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 N-20-J

0385 601-06100 *Concrete (Patching) 21.560 0. 000
cY 21.560 35, 789. 60
1, 660. 00000 21.560 35, 789. 60
0390 601-51005 *Gal vani ¢ Anodes 604. 000 0. 000
EACH 604. 000 36, 240. 00
60. 00000 604. 000 36, 240. 00
0395 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00
0400 606-10305 *Bridge Rail Type 3 (Special) 107. 000 0. 000
LF 0. 000 0. 00
84. 00000 0. 000 0. 00

CAT 0301 CURRENT AMI  $ 150, 926.39 $ 130, 604.39 $ 130, 604. 39
CAT NO0302 N-20-H

0405 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 149. 000 0. 000
Sy 149. 000 3,725.00
25. 00000 149. 000 3,725.00
0410 202-00453 *Renmoval of Portions of Present Structure (C ass 2) 12.120 0. 000
Sy 12. 120 3,151. 20
260. 00000 12. 120 3,151. 20
0415 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
323. 00000 0. 000 0. 00
0420 403-34741  Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 24. 000 0. 000
TON 0. 000 0. 00
87. 00000 0. 000 0. 00
0425 515-00120 *Wat er proof i ng (Menbr ane) 149. 000 0. 000
SY 0. 000 0. 00
29. 00000 0. 000 0. 00
0430 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 25. 000 0. 000
LF 0. 000 0. 00

176. 00000 0. 000 0.00



CONTI D C19935 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 19935- BI D ESTI MATE RUN 08/ 22/ 2014
PRQJECT: STR3501- 014 ESTI MATE NO 0001 09:19: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO0302 N-20-H
0435 518-03000 *Sawi ng and Seal i ng Bridge Joint 25. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0440 601- 06100 *Concrete (Patching) 1.070 0. 000
cY 1.070 1,776. 20
1, 660. 00000 1.070 1,776. 20
0445 601-51005 *Gal vani ¢ Anodes 57. 000 0. 000
EACH 57. 000 3,420. 00
60. 00000 57. 000 3,420. 00
0450 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00
0455 606-10305  *Bridge Rail Type 3 (Special) 107. 000 0. 000
LF 0. 000 0. 00
84. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI $ 32,394.40 % 12,072.40 % 12,072. 40
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0460 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0465 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0470 620- 00020 Sanitary Facility 4. 000 0. 000
EACH 1. 000 6, 058. 80
6, 058. 80000 1. 000 6, 058. 80
CAT 0400 CURRENT AMI  $ 54,235.20 % 36, 058.80 % 36, 058. 80
PRQIECT TOTAL CURRENT AMI $ 5,096,355.19 % 358,721.33 % 358, 721. 33



